

### Interconnect Timeline

<u>Day</u>	<u>Date</u>	<u>Time</u>	<u>Purpose</u>
Tuesday	May 18 <sup>th</sup>	5:50-8:30	Parks and Trails Committee Meeting
Tuesday	June 1 <sup>st</sup>	5:30pm-8:30	Parks and Trails Committee Meeting
Tuesday	July 6	5:30pm-8:30	Parks and Trails Committee Meeting (finalizing DRAFT Plan)
Monday	July 12 <sup>th</sup>		<b>Start DRAFT Plan Public Comment Period</b>
Week of	July 12 <sup>th</sup>		Present to Municipalities
Wednesday	July 21 <sup>st</sup>	10am-12pm	Present to Gallatin County Board of Park Commissioners (BPC)
Wednesday	July 28 <sup>th</sup>	5pm	Present to Transportation Coordinating Committee (TCC)
Tuesday	July 27	6pm	Present to Gallatin County Planning Board (PB)
Wed-Fri	7/28-7/30	AM	Present to Gallatin County Commission (CC) in special meeting
Tuesday	August 10 <sup>th</sup>		<b>Close public comment</b>
Wednesday	August 16 <sup>th</sup>		Final Draft Made Public
Wednesday	Sept. 15 <sup>th</sup>	5pm	Final Plan: BPC vote on recommendation to adopt Final Plan to CC
Tuesday	Sept. 14 <sup>st</sup>	6pm	Final Plan: PB vote on recommendation to adopt Final Plan to CC
Tuesday	Sept. 28 <sup>th</sup>	9am	CC Agenda: Resolution of Intent to adopt Final Plan
Tuesday	Oct. 19 <sup>th</sup>	9am	<b>CC Agenda: Final Decision to Adopt Final Plan</b>