

### **Interconnect Timeline**

<u><b>Day</b></u>	<u><b>Date</b></u>	<u><b>Time</b></u>	<u><b>Purpose</b></u>
Tuesday	May 18 <sup>th</sup>	5:50-8:30	Meeting
Saturday	May 22 <sup>nd</sup>	9-5	Retreat cancelled
Tuesday	June 1 <sup>st</sup>	5:30pm-8:30	Meeting
Saturday	June 12 <sup>th</sup>	9-5	Retreat
All June/July draft / final presentations to PB, B of PC and CC cancelled			
Tuesday	July 6	5:30pm-8:30	Finalizing draft and pres. to Boards
Monday	July 12 <sup>th</sup>	Email draft to PB, BPC, TCC, CC, Legal, Website	
W/O	July 12 <sup>th</sup>	Present to Municipalities	
Wednesday	July 21 <sup>st</sup>	10am-12pm	Present to BPC
Wednesday	July 28 <sup>th</sup>	5pm	Present to TCC
Tuesday	July 27	6pm	Present to PB
Wed-Fri	7/28-7/30	AM	Present to CC in special meeting
Tuesday	August 3 <sup>rd</sup>	5:30-8:30	Reviewing Board/CC and Public comment
Tuesday	August 10 <sup>th</sup>	Close public comment	
Wednesday	August 16 <sup>th</sup>	Route Final Draft to PB, BPC, CC, Legal, Website	
Wednesday	Sept. 15 <sup>th</sup>	5pm	Final Plan: BPC vote on rec. to CC
Tuesday	Sept. 21 <sup>st</sup>	6pm	Final Plan: PB vote on reco. to CC
Tuesday	Sept. 28 <sup>th</sup>	9am	CC Agenda: Resolution of Intent
Tuesday	Oct. 5 <sup>th</sup>	9am	CC Agenda: decision on Final Plan